SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 8:28AM
Client Name: CalTrans
&ltrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 539 y 750 . 24-Jun 2014. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear, warm

Working Day If no, explain:

Di ary: Dispute
General Comments =
Track progress of FWS installation of the tower base sump pump system. Misc MEP paperwork and write
diaries.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC
Di ary: Dispute
Booster Pump 129  0-000-000.129 —~
Leaks were discovered in the booster pump. Cal Hydronics was notified and repaired the leaks on
6/25/2014.
CCO0-079 Bid Item: 001 T-MEP-ALS.079  Tower Base MEP
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Tower Base MEP-Sump Pump 001  T-MEP-ALS.079 =
The FWS crew, Narciso Biagi, Josh Johnson, and Tim Esquivel, spent the moring shift measuring and
laying out the piping for the sump pump discharge in the tower base, then the afternoon shift fabricating
the pipe supports.
Once the pipe support were complete, they were turned over to CCC for painting.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP Corey Reese 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 539  Date: 24-Jun-2014  Tuesday
Diary: Dispute
Painting Pipe Supports 001 0-MPI-ELS.339

Corey Reese and Mike Woodmansee spent the shift continuing the prepping and priming of the CCO 339 -

pipe supports under the bike path at hinge AE.
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